To: McCoy, Erin[McCoy.Erin@epa.gov]}
From: Williams, Mike

Sent: Thur 2/2/2017 10:12:38 PM

Subject: updated Des Moines TCE/Dico schedule

Erin:

We should be able to meet the following schedule, assuming no funding gap:

1.  Building Demo updated costs: February 9, 2017
2. South Pond updated costs: February 10, 2017

3. Building Demo updated ARARs (I’'m not sure if you want to see this before it goes in the
document?): February 10,2017

4. South Pond updated ARARs (same comment): February 17, 2017
5. Building Demo revised document: February 16,2017

6.  South Pond revised document: February 21, 2017

**We’ll need to have confirmation on the two documents before finishing the final report. I'm
not sure I can give you a date on that. Assume one to two weeks extra (Early finish Feb. 28 —
late finish March 7).

Thanks,

Mike

Mike Williams | $r. Project Manager/Mydrogeologist

Mike Williams@letratech.com
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